COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 11:09:05
CONTID: C14657 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14657-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.0 DAYS TIME ALLOW: 176 CALENDAR DAYS
SH 83/86 Resurface & Climb Ln PERCENT TIME: 109.66 ORIG TIME ALLOW: 169 CALENDAR DAYS
PROJECT NO: STA C470-026
SH 83/86 Resurface & Climb Ln
NAME OF ROAD: SH 83
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 04/15/2004
1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 03/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/30/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,595,988.26 PARTICIPATING $ 4,880,230.72 $ 383,015.40
AWARD PROJECT AMT: $  5,191,685.47 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.21% TOTAL EARNINGS 4,880,230.72 383,015.40
FUNDS AVAILABLE: $ 715,757.54 STOCKPILED MATERIALS 11,765.00 0.00
GROSS EARNINGS 4,891,995.72 383,015.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,088.59 -3,239.80
SECURITIES ENCUMBERED 5,088.59 3,239.80
NET EARNINGS 4,891,995.72 383,015.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,891,995.72 383,015.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 383,015.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
12,600.00000 1.000 12,600.00
0010 202-00035 *REMOVAL OF PIPE 170.000 170.000
LF 0.000 0.00
10.50000 170.000 1,785.00
0015 202-00037 *REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
102.00000 2.000 204.00
0020 202-00090 *REMOVAL OF DELINEATOR 650.000 408.000
EACH 11.000 52.80
4.80000 419.000 2,011.20
0025 202-00175 *REMOVAL OF CONCRETE 1.000 1.000
LS 0.000 0.00
690.00000 1.000 690.00
0030 202-00195 *REMOVAL OF MEDIAN COVER 51.000 0.000
SY 0.000 0.00
9.75000 0.000 0.00
0035 202-00200 *REMOVAL OF SIDEWALK 84.000 55.000
SY 29.000 413.54
14.26000 84.000 1,197.84
0040 202-00203 *REMOVAL OF CURB AND GUTTER 373.000 0.000
LF 20.000 111.00
5.55000 20.000 111.00
0045 202-00210 *REMOVAL OF CONCRETE PAVEMENT 729.000 508.000
sY 221.000 3,779.10
17.10000 729.000 12,465.90
0050 202-00220 *REMOVAL OF ASPHALT MAT 2,049.000 2,049.000
sY 0.000 0.00
4.25000 2,049.000 8,708.25
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 25,217.000 25,217.000
SY 0.000 0.00

5.00000 25,217.000 126,085.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 10,500.000 422.000
SF 3,870.000 6,966.00
1.80000 4,292.000 7,725.60
0065 202-00810 *REMOVAL OF GROUND SIGN 25.000 15.000
EACH 2.000 36.40
18.20000 17.000 309.40
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 1,584.000 1,584.000
LF 0.000 0.00
0.80000 1,584.000 1,267.20
0080 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 46,820.000 45,013.000
cY 0.000 0.00
5.00000 45,013.000 225,065.00
0090 203-00400 *ROCK EXCAVATION 15,858.000 15,858.000
cy 0.000 0.00
7.55000 15,858.000 119,727.90
0095 203-01100 *PROOF ROLLING 5.000 3.000
HOUR 0.000 0.00
85.00000 3.000 255.00
0100 203-01500 *BLADING 20.000 9.000
HOUR 0.000 0.00
100.00000 9.000 900.00
0105 203-01550 *DOZING 5.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0110 203-01597 *POTHOLING 10.000 4.000
HOUR 0.000 0.00

175.00000 4.000 700.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 *EROSION LOG (12 INCH) 900.000 330.000
LF 560.000 2,352.00
4.20000 890.000 3,738.00
0120 208-00011 *EROSION BALES (WEED FREE) 90.000 78.000
EACH 0.000 0.00
7.75000 78.000 604.50
0125 208-00020 *SILT FENCE 3,571.000 3,571.000
LF 0.000 0.00
1.00000 3,571.000 3,571.00
0130 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0135 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.000 0.00
1,500.00000 0.900 1,350.00
0145 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.900
LS 0.100 320.00
3,200.00000 1.000 3,200.00
0150 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000
EACH 0.000 0.00
89.50000 0.000 0.00
0155 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0160 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00

105.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
15.50000 0.000 0.00
0175 210-00867 *RESET FIRE PREEMPTION UNIT 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0180 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0185 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0190 210-01200 *RESET END ANCHORAGE 9.000 0.000
EACH 8.000 3,080.00
385.00000 8.000 3,080.00
0195 210-02900 *RELAY RIPRAP 12.000 0.000
cY 0.000 0.00
27.50000 0.000 0.00
0200 212-00006 *SEEDING (NATIVE) 15.000 0.000
ACRE 0.000 0.00
470.00000 0.000 0.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 15.000 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0210 213-00002 *MULCHING (WEED FREE HAY) 20.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0220 213-00100 *SOIL BINDER 3.000 0.000
ACRE 0.000 0.00

210.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 465.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,050.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0235 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0240 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 6,000.000 3,708.000
cY 1,184.000 26,640.00
22.50000 4,892.000 110,070.00
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,363.270 1,136.550
TON 226.720 16,210.48
71.50000 1,363.270 97,473.81
0250 403-09110 *STONE MASTIC ASPHALT 12,779.700 12,779.700
TON 0.000 0.00
45.25000 12,779.700 578,281.43
0255 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 38,018.280 37,237.050
TON 781.230 23,436.90
30.00000 38,018.280 1,140,548.40
0260 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 30,045.480 26,998.270
TON 3,047.210 110,461.36
36.25000 30,045.480 1,089,148.65
0265 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,777.000 21,029.000
GAL 748.000 635.80
0.85000 21,777.000 18,510.45
0270 412-00900 *CONCRETE PAVEMENT (9 INCH) 2,805.000 0.000
SY 0.000 0.00
31.25000 0.000 0.00
0270 MATERIAL ALLOWANCE DOWEL BASKETS 288.000
sy 0.000 0.00
31.25000 288.000 9,000.00
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PCN: 14657-BID ESTIMATE RUN
PROJECT: STA C470-026 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE TIE BARS 34.080
sy 0.000 0.00
31.25000 34.080 1,065.00
0275 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,311.000 2,416.000
SY 1,297.000 1,361.85
1.05000 3,713.000 3,898.65
0280 420-00500 *GEOTEXTILE (PAVING) 0.000 280,165.000
SY -280,165.000 -140,082.50
0.50000 0.000 0.00
0285 503-00036 *DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0290 506-00209 *RIPRAP (9 INCH) 1,380.000 806.000
cy 443.000 16,346.70
36.90000 1,249.000 46,088.10
0295 507-00000 *CONCRETE SLOPE AND DITCH PAVING 5.400 0.000
cY 0.000 0.00
440.00000 0.000 0.00
0300 601-01000 *CONCRETE CLASS B 88.800 16.200
cy 0.000 0.00
555.00000 16.200 8,991.00
0305 601-03030 *CONCRETE CLASS D (BOX CULVERT) 7.500 7.500
cy 0.000 0.00
370.00000 7.500 2,775.00
0310 601-06150 *CONCRETE (PATCHING) 341.000 341.000
SF 0.000 0.00
46.00000 341.000 15,686.00
0315 602-00000 *REINFORCING STEEL 1,081.000 1,081.000
1B 0.000 0.00
0.95000 1,081.000 1,026.95
0320 603-10180 *18 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
44.00000 24.000 1,056.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 603-10240 *24 INCH CORRUGATED STEEL PIPE 60.000 48.000
LF 0.000 0.00
60.00000 48.000 2,880.00
0330 603-10300 *30 INCH CORRUGATED STEEL PIPE 28.000 28.000
LF 0.000 0.00
78.00000 28.000 2,184.00
0335 603-10480 *48 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
116.50000 20.000 2,330.00
0340 603-10720 *72 INCH CORRUGATED STEEL PIPE 30.000 30.000
LF 0.000 0.00
205.00000 30.000 6,150.00
0345 603-30018 *18 INCH STEEL END SECTION 4.000 2.000
EACH 2.000 410.00
205.00000 4.000 820.00
0350 603-30024 *24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
285.00000 7.000 1,995.00
0355 603-30030 *30 INCH STEEL END SECTION 3.000 2.000
EACH 1.000 405.00
405.00000 3.000 1,215.00
0360 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0365 604-30020 *MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
3,650.00000 1.000 3,650.00
0370 605-82100 *PIPE EDGE DRAIN 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0375 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 12.000 10,500.00

875.00000 12.000 10,500.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
123.00000 0.000 0.00
0385 607-00010 *CORNER AND LINE BRACE POST 10.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0390 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,871.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0395 607-11525 *FENCE (PLASTIC) 603.000 603.000
LF 0.000 0.00
2.25000 603.000 1,356.75
0400 608-00000 *CONCRETE SIDEWALK 29.000 0.000
sy 0.000 0.00
28.35000 0.000 0.00
0405 608-00010 *CONCRETE CURB RAMP 80.000 55.000
SY 0.000 0.00
107.00000 55.000 5,885.00
0410 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
9.80000 0.000 0.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 108.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0420 609-40011 *CURB TYPE 4 (SECTION M) 513.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0425 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,336.000 0.000
SF 0.000 0.00
3.25000 0.000 0.00
0430 612-00001 *DELINEATOR (TYPE I) 600.000 170.000
EACH 0.000 0.00

10.50000 170.000 1,785.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 612-00002 *DELINEATOR (TYPE IT) 98.000 98.000
EACH 0.000 0.00
11.50000 98.000 1,127.00
0440 612-00003 *DELINEATOR (TYPE III) 111.000 111.000
EACH 0.000 0.00
12.50000 111.000 1,387.50
0445 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0455 613-07034 *PULL BOX (24"X36"X18") 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0460 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,250.00000 1.000 1,250.00
0465 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0470 614-00011 *SIGN PANEL (CLASS I) 177.000 0.000
SF 0.000 0.00
11.40000 0.000 0.00
0475 614-00012 *SIGN PANEL (CLASS II) 146.000 0.000
SF 0.000 0.00
13.25000 0.000 0.00
0480 614-00013 *SIGN PANEL (CLASS III) 38.000 0.000
SF 0.000 0.00
16.10000 0.000 0.00
0485 614-01502 *STEEL SIGN POST (2 INCH ROUND) 190.000 0.000
LF 0.000 0.00

7.15000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 180.000 0.000
LF 0.000 0.00
18.80000 0.000 0.00
0495 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 5.000 0.000
80) (GD STUB
EACH 0.000 0.00
130.00000 0.000 0.00
0500 614-70117 *PEDESTRIAN SIGNAL FACE (16) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0500 MATERIAL ALLOWANCE YELLOW PEDESTRAIN SIGNAL 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0500 MATERIAL ALLOWANCE YELLOW PEDESTRIAN SIGNAL FACE 16 1.000
EACH 0.000 0.00
280.00000 1.000 280.00
0505 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 3.000
EACH 0.000 0.00
450.00000 3.000 1,350.00
0510 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0510 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 0.000
12-12-12-12-12
EACH 0.000 0.00
700.00000 0.000 0.00
0515 614-72860 *PEDESTRIAN PUSH BUTTON 0.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN
PROJECT : STA C470-026 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0515 MATERIAL ALLOWANCE PEDESTRAIN PUSH BUTTON 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0515 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0520 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0525 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,800.00000 0.000 0.00
0530 617-00018 *18 INCH CULVERT PIPE 43.000 0.000
LF 43.000 1,634.00
38.00000 43.000 1,634.00
0535 617-00024 *24 INCH CULVERT PIPE 175.000 175.000
LF 0.000 0.00
48.00000 175.000 8,400.00
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
30,000.00000 0.900 27,000.00
0545 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,561.00000 1.000 100,561.00
0550 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
2,500.00000 0.750 1,875.00
0555 627-00005 *EPOXY PAVEMENT MARKING 450.000 0.000
GAL 220.000 11,000.00
50.00000 220.000 11,000.00
0560 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,970.000 2,861.000
GAL 109.000 3,270.00

30.00000 2,970.000 89,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0565 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,126.000 0.000
LINE)
SF 0.000 0.00
7.50000 0.000 0.00
0570 630-00000 *FLAGGING 6,000.000 4,849.250
HOUR 961.250 22,108.75
23.00000 5,810.500 133,641.50
0575 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 46.000
DAY 17.000 850.00
50.00000 63.000 3,150.00
0580 630-00012 *TRAFFIC CONTROL MANAGEMENT 133.000 105.000
DAY 25.000 7,500.00
300.00000 130.000 39,000.00
0585 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0590 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
725.00000 3.600 2,610.00
0595 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
125.00000 1.800 225.00
0600 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 0.000 0.00
75.00000 14.400 1,080.00
0605 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 99.000
EACH 0.000 0.00
100.00000 99.000 9,900.00
0610 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100
EACH 0.000 0.00
135.00000 8.100 1,093.50
0615 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 57.600
SF 0.000 0.00
15.50000 57.600 892.80
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0620 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
6,250.00000 5.400 33,750.00
0625 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,150.00000 3.600 4,140.00
0630 630-80360 *DRUM CHANNELIZING DEVICE 300.000 270.000
EACH 0.000 0.00
45.00000 270.000 12,150.00
0635 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 34.200
EACH 0.000 0.00
47.00000 34.200 1,607.40
0640 630-80370 *CONCRETE BARRIER (TEMPORARY) 280.000 252.000
LF 0.000 0.00
18.00000 252.000 4,536.00
0645 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
12.00000 270.000 3,240.00
0650 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
3,200.00000 1.800 5,760.00
0655 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -86,413.460 0.000
FA -86,413.460 -86,413.46
1.00000 -86,413.460 -86,413.46
0670 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0675 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70025 F/A QUALITY INCENTIVE PAYMENT 21,437.830 0.000
FA 21,437.830 21,437.83
1.00000 21,437.830 21,437.83
0685 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70033 F/A VIDEO TAPING CLEAN/INSPECT EXPANSION JOINT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70320 F/A SPRINKLERS RESET SPRINKLER SYSTEM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 210-04050 ADJ VALVE BOX MCR LINE ITEM 1 13.000 13.000
EACH 0.000 0.00
160.00000 13.000 2,080.00
0895 403-34821 HBP (GR SX) (100) (PG 58-28) LEVELING COURSE 1,734.580 0.000
TON 1,734.580 90,406.31
52.12000 1,734.580 90,406.31
0905 604-00305 INLET TY C (5 FT) MCR LINE ITEM 2 1.000 1.000
EACH 0.000 0.00
2,760.00000 1.000 2,760.00
0910 625-00001 CONST SURVEYING (HOUR) MCR LINE ITEM 3 69.500 11.500
HOUR 58.000 5,800.00

100.00000 69.500 6,950.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0915 900-00007 ADDED ITEM (EACH)/ PRELIMINARY BLAST SURVEY MCR LINE 2.000 2.000
ITEM 4
EACH 0.000 0.00
450.00000 2.000 900.00
0920 420-00500 GEOTEXTILE (PAVING) ADJUSTED W/ AC 126,028.000 0.000
SY 126,028.000  144,932.20
1.15000 126,028.000 144,932.20
0925 609-21011 C AND G TY 2 I-M MCR LINE ITEM 5 2,510.000 0.000
LF 0.000 0.00
10.80000 0.000 0.00
0930 603-10120 12 IN CSP MCR LINE ITEM 6 60.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0935 609-60011 CURB TY 6 M MCR LINE ITEM 7 100.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0940 615-00030 EMB PROT TY 3 MCR LINE ITEM 8 2.000 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0945 900-00014 ADDED ITEM (LUMP SUM)/ DELETED TRAFFIC SIGNAL 1.000 0.000
ITEMS/MCR LINE ITEM 9
LS 1.000 17,095.90
17,095.90000 1.000 17,095.90
0950 900-00014 ADDED ITEM (LUMP SUM)/ RESTOCK GUARDRAIL COSTS/MCR 1.000 0.000
LINE ITEM 10
LS 1.000 5,881.34
5,881.34000 1.000 5,881.34
0955 626-00100 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM 11 1.000 0.000
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00

CAT 0200 CURRENT AMT $ 4,924,294.45 $ 329,939.30$ 4,423,872.80
CAT NO0201 SPECIAL SAFETY

0715 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 1,526.000 0.000
LF 1,526.000 3,738.70

2.45000 1,526.000 3,738.70
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
CURRENT PREV QTY/ AMOUNT
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CAT NO0201 SPECIAL SAFETY

0720 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 8.000 1,200.00
150.00000 8.000 1,200.00
0725 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
9.40000 0.000 0.00
0730 210-04200 *ADJUST GUARDRAIL 2,112.000 0.000
LF 2,112.000 3,273.60
1.55000 2,112.000 3,273.60
0735 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,340.000 6,025.000
LF 2,506.000 30,823.80
12.30000 8,531.000 104,931.30
0740 606-00700 *GUARDRAIL TYPE 7 400.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0745 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 67.000 28.000
EACH 12.000 14,040.00
1,170.00000 40.000 46,800.00
CAT 0201 CURRENT AMT $ 312,684.30 S 53,076.10 8 159,943.60

CAT NO0300 STRUCTURE G-17-AO

0750 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,427.000 2,427.000
SY 0.000 0.00
5.00000 2,427.000 12,135.00
0755 210-04030 *MODIFY GUARDRAIL 653.000 653.000
LF 0.000 0.00
26.50000 653.000 17,304.50
0760 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 192.880 192.880
TON 0.000 0.00
36.25000 192.880 6,991.90
0765 420-00500 *GEOTEXTILE (PAVING) 1,523.000 1,523.000
sy 0.000 0.00
0.50000 1,523.000 761.50

CAT 0300 CURRENT AMT $ 37,192.90 $ 0.00$ 37,192.90
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CAT NOO0301 STRUCTURE G-17-BN
0770 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,195.000 1,195.000
sy 0.000 0.00
5.00000 1,195.000 5,975.00
0775 210-04030  *MODIFY GUARDRAIL 131.000 131.000
LF 0.000 0.00
26.50000 131.000 3,471.50
0780 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 60.140 60.140
TON 0.000 0.00
36.25000 60.140 2,180.07
CAT 0301 CURRENT AMT 11,626.58 $ 0.00$ 11,626.58
CAT NO0302 STRUCTURE G-17-BR
0785 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,799.000 1,799.000
sy 0.000 0.00
5.00000 1,799.000 8,995.00
0790 202-00520 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0795 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 206.500 206.500
TON 0.000 0.00
36.25000 206.500 7,485.63
0800 518-00000 *BRIDGE COMPRESSION JOINT SEALER 0.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
CAT 0302 CURRENT AMT 16,480.63 $ 0.00$ 16,480.63
CAT NOO0303 RETAINING WALL G-17-0
0805 206-00000 *STRUCTURE EXCAVATION 846.000 846.000
cy 0.000 0.00
9.10000 846.000 7,698.60
0810 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,012.000 1,012.000
cy 0.000 0.00
20.55000 1,012.000 20,796.60
0815 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
12,600.00000 1.000 12,600.00
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CAT NO0303 RETAINING WALL G-17-0
0820 601-03050 *CONCRETE CLASS D (WALL) 315.400 284.100
cy 0.000 0.00
320.00000 284.100 90,912.00
0825 601-40301 *STRUCTURAL CONCRETE COATING 4,620.000 0.000
SF 0.000 0.00
0.35000 0.000 0.00
0830 602-00020 *REINFORCING STEEL (EPOXY COATED) 47,454.000 47,454.000
1B 0.000 0.00
0.50000 47,454.000 23,727.00
0835 606-10700 *BRIDGE RAIL TYPE 7 221.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0840 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 55.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
CAT 0303 CURRENT AMT 177,803.20 $ 0.00$ 155,734.20
CAT NO0304 RETAINING WALL G-17-P
0845 206-00000 *STRUCTURE EXCAVATION 950.000 950.000
cy 0.000 0.00
9.10000 950.000 8,645.00
0850 206-00100 *STRUCTURE BACKFILL (CLASS 1) 700.000 560.000
cY 0.000 0.00
20.55000 560.000 11,508.00
0855 601-03050 *CONCRETE CLASS D (WALL) 190.600 124.000
cy 0.000 0.00
320.00000 124.000 39,680.00
0860 601-40301 *STRUCTURAL CONCRETE COATING 1,702.000 0.000
SF 0.000 0.00
0.35000 0.000 0.00
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 27,077.000 26,624.000
1B 0.000 0.00
0.50000 26,624.000 13,312.00
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CAT NO0304 RETAINING WALL G-17-P

0870 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 150.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 101,906.20 $ 0.00$ 73,145.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0875 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0880 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0885 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00$ 14,000.00

PROJECT TOTAL CURRENT AMT $ 5,595,988.26 $ 383,015.40 % 4,891,995.71



